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June 13, 2012

Meeting opened at 6:30 PM 
Phil Berry, presiding
• Safety: 

o Safety issues highlighted in the schools.
 Green Meadow floor replacement work will start Monday
 Will be receiving additional NSTAR incentives for the Energy 

Management System 

• Finance:
o Review and approve any project bills presented to the committee.

 Phil presented the following (4) invoices for the committees 
approval:

• FedEx - $30.58
• Tappé Associates - $34,567.72
• Municipal - $31,540.00
• Briggs - $3,542.00
• Total - 69,680.30
• Motion to approve the invoices by Anthony and seconded 

by Bonnie, all present approved the invoices

 MBC presented the CTA Constructions monthly requisition in 
the amount of $943,834.00, for the work completed through 
May.  The requisition represents about 25% completion on the 
project.  A motion was made by Anthony and seconded by Ken, 
all present voted approval.

o Review and approve project change orders (If applicable)
 MBC presented change order #5 in the amount of $7,582.00 

which includes the following items:
• PCO # 3 - Cost associated with Steel and foundation 

revisions noted ASI#1 - $7,995.00
• PCO # 6 - Cost associated with finish of the fin tubes 

radiation cover and credit for reducing the size of the 
fin tube radiation - $0.00

• PCO # 15 Rev1 - Cost associated with the additional 
partition. door, and transfer duct required by MA CHPS 
@ the loading/recycling area and elevator vent 
modification - $10,931.00.

• PCO # 19 Credit for use of non-plenum rated cable per 
RFI#129 - ($8,000.00)

• PCO # 29 - Credit associated with an alternate ETA 
installation at the Alum windows - ($9,753.00)
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• PCO # 30 - Credit for straight windows in lieu of 
segmented windows - ($5,000.00)

• PCO #31 Rev2- Cost associated with coordination with 
ductwork and roof hatch location @ Recycling Room 
0138 - $4,700.00.

• PCO #32- Costs associated additional angle supports 
for the auditorium seating - $3,866.00

• PC0#44 - Costs associated with cutting back the slab 
edge @ the second floor along column line 10.2 - 
$2,883.00

 A motion was made by Ken and seconded by Anthony to 
approve change order #5 as presented, all present voted 
approval.

• Full Committee: 
o Approve minutes from April 11th  meeting

 None to approve
o Open discussion (Budget? to move from old to new school? What line items are in 

that move?)
 Gregg reported that last month’s discussion of making the 

remaining contents of the existing school which is not being 
moved was reviewed with the contractor.  Due to contractual 
and safety concerns the removal of additional contents cannot 
be allowed.

o Overall progress:
 Tappe/ Municipal - Construction update  / General schedule update

• MBC provided a general update on the progress of the 
project.  The contractor has submitted a schedule 
update that indicates they are about 2-3 days behind 
schedule.  The contractor however has noted that they 
believe there are enough activities with float included in 
them that these days will be made up.  

• Work continues with concrete slab pours, steel erection, 
mechanical trade’s rough-ins, masonry and site work.

• MBC informed the committee of a dimensional 
discrepancy that will impact the completion of the Area 
A steel work.  The contractor has taken full 
responsibility for the discrepancy and is ion the process 
of getting the remedial work approved by Tappé.  The 
contractor has also indicated that the owner will not 
see any additional costs for this work.  Tappé and their 
consultants may however incur costs for some redesign 
and analysis and the contractor has been informed that 
they will be responsible for these costs.
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• Open issues/New Business:
 Jennifer was introduced as new Finance Committee 

representative.  The committee was unsure if they were 
required to take a vote as she was appointed by another 
committee.  The selectmen will have to vote to appoint her to 
the building committee.

 The committee also will ask the selectmen about an 
appointment to replace Bob Nadeau as the selectmen 
representative.

 Ken inquired if there were any ongoing discussions about 
replacing the field in front of the school where the existing 
school is now with field turf.  The committee felt that this 
would be a separate project with separate funding.  MBC/
Tappé reminded the committee that the Project Funding 
Agreement with the MSBA must be followed and major 
deviations are not encouraged.

 Motion to adjourn by Anthony, seconded by Ken, all present 
voted approval
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